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Moore County CTP  

Status Report 

October – December, 2015 
 

Study Contacts 
� TPB Project Engineer: Scott Walston; (919) 707-0941; swalston@ncdot.gov 
� RPO Contact: Matt Day; (919) 558-9397; mday@tjcog.org 
� Division 8 Contact: Robert Stone, PE; (910) 944-2344; robstone@ncdot.gov 
� Division 8 Planning Engineer: Darius Sturdivant (910) 944-2344; ddsturdivant@ncdot.gov 
� Local Contact: Debra Ensminger; Planning Director; Moore County Planning and Community 

Development;  910-947-5010 

Study Schedule  

Presentation of county deficiencies to public   …………………………...………..…...March 2015 
Estimate of US-1 corridor by Congestion Management………………………………January 2015 
Base year model…………………………………………………..…...Complete (September 2014) 
Completion of future data and local approval of inputs by MCTC……….……Complete April 2014 
Campaign to meet with all Moore County Boards for approval……………….……September 2014 
Socio-Economic Data: Existing and Future …………………......................................Complete 2013 
 
Activities this Quar ter  
None.     Waiting on County to set up subcommittees.   
 
Upcoming Activities 
Western Moore and Carthage Subcommittees   ………………………………………………TBD  
Midway Charrette Report deferred until meeting can be held to address the LEP factor……..In  
progress 
 


